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14.  View of proposed additions and entrance. 

 
15.  View of new entrance. 
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16.  View from Caldwell Street. 

PROJECT PHASING AND COSTS 
As this Long Range Study is schematic in nature, phasing and a statement of probable cost can only be 
presented as a range of possible costs.  As the proposed work moves forward toward construction 
additional detail can be added. 
 
If undertaken as one project, the proposed work included in the Short Range Plan may cost between 
$4,000,000 and $5,000,000.   The range depends upon general construction market conditions, the level 
of finishes and materials used, and the extent of the renovations to the existing building.  One issue that 
has been raised is the possible replacement of the existing steel windows that are throughout the 
building. 
 
Knowing that it may not be possible to construct this rather ambitious project at one time, phasing of 
the construction has been studied.  It should be noted, however, that even though the project may be 
divided into construction phases, the work of each phase will also need to be phased and organized with 
care so that the building can remain in use during construction.  Certain programs and functions may be 
displaced during construction, requiring temporary relocation.  The proposed plans are designed to 
minimize the need for some functions to relocate as they will remain in place until a new space is built.  
For example, the Administrative Office area and restrooms can remain in their current location until new, 
replacement facilities are built.  
 
Two construction phases are illustrated on the following plans.  The first includes construction of 
additions, reworking of the parking lot next to the building, installation of an elevator, and upgrades to 
the mechanical and electrical systems.  This will allow the administrative offices to move to the new 
addition before Phase 2 work reconfigures that space.  It may be necessary to divide the two phases 
presented here into smaller phases, depending upon the financing of the project. 
 
Phase 1 is estimated to cost between $2,500,000 and $3,500,000 while Phase 2 is estimated to cost 
between $400,000 and $500,000. 
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